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A. Progress overview 
The overall goal of this project is to develop a Low Impact Development Manual for Coastal South 
Carolina to provide local decision makers with the knowledge and resources to help them implement 
LID practices on the community, neighborhood, and site scale. To develop a guidance manual that will 
effectively inform its intended users, the project team is conducting a series of collaborative workshops 
and focus group meetings with applied science researchers and engineers to develop and tailor 
stormwater best management practices and an engineering spreadsheet tool to the hydrologic and soil 
conditions of the South Carolina coast. Simultaneously, the project team is also facilitating meetings 
with planners, landscape architects, and developers to ensure that the LID Manual provides appropriate 
land‐use planning, site design, and ordinance guidance.  Stormwater, development professionals, and 
climate change experts will then identify if and how these tools and guidance can be adapted to ensure 
they will be effective under changing climate conditions, such as increased variability in rainfall.  
Progress on tasks for this reporting period: 
The two year project began during this reporting period so the first priority was to coordinate and 
mobilize the project team, as well as the LID Manual Advisory Committee, a steering committee which is 
guiding the development of the manual. The major tasks defined in the project timeline and that the 
project team focused on during this period include: 

1. LID Manual Advisory Committee meetings: The LID Manual Advisory Committee (LID MAC) held 
two meetings during this reporting period; October 2, 2012 and December 19, 2012. The first of 
these meetings was organizational in nature and to begin planning a strategy for the manual’s 
development. The second meeting focused on preparing for the first stakeholder workshop, 
which was held on January 16, 2013.  

2. Intended User Workshops #1 and #2: The project team initially envisioned two separate 
intended user workshops during this reporting period. For the sake of timing and efficiency for 
staff and participants, we decided to combine several elements of the two workshops into one 
and will include the remaining elements either in a later workshop or in focused discussions with 
a smaller group of intended users.  

3. Synthesis of Intended User input from workshops: Survey data, workshop evaluation data, 
workshop notes, and other anecdotal information from the intended user workshop has been 
processed and is being used by the project team to guide the development of relevant guidance.   



4. Development of LID Manual Outline and Format: A working outline for the LID Manual has been 
developed. After the intended user workshop, this outline was refined and the project team is 
using it as an organizational tool.  

5, 6, 7   Development of up to 15 BMP specifications and compliance spreadsheet tool, Development  
              of planning and landscape design guidance, Development of coastal South Carolina case  
              studies: Work on items 5‐7 is just beginning as it is based on input from the January  
              stakeholder workshop. The project team will focus on these three items very heavily during  
              the next reporting period.   

 
B. Working with Intended Users 
Intended user interaction began prior to receiving funding for this project. For several years, the two 
South Carolina NERR Coastal Training Programs and other partners have held trainings and workshops 
dealing with low impact development and the associated barriers. Through this interaction, in addition 
to input gathered during the development of a  formal needs assessment, intended users defined a need 
for a guidance manual and a plan was developed to create one. However, due to a lack of funding, the 
project stalled for a short period. The NERRs Science Collaborative funding has provided an excellent 
opportunity and framework for the project to resume again.  During this first grant period, the project 
team took the opportunity to reconnect with intended users who were involved in the process in 
previous years, as well as engage new stakeholders. Intended user engagement occurred through the 
project’s advisory committee, a collaborative workshop in January, and through informal interaction 
with coastal decision‐makers that our project team regularly interacts and converses. 
  
Intended User Workshop 
 On January 16, 2013 the project team held the first in a series of intended user workshops. This 
workshop was help in Charleston, SC and was open to intended users coast‐wide. 55 participants 
attended representing a wide spectrum of those involved in stormwater management decisions at the 
state and local level including state regulators, stormwater managers, engineers, planners, landscape 
architects, developers, and researchers.  
 
The workshop was designed to obtain intended user input on how to tailor an LID Manual for coastal 
South Carolina. During this program, workshop participants learned about the project, its partners, and 
the role of stakeholders in the manual’s development. The workshop also covered information about 
existing tools, BMP specifications, model stormwater ordinances, and case studies from guidance 
manuals in other states. 
 
Participant discussion helped the project team address the following questions: 

• Should the LID manual be designed to help local communities exceed state stormwater 
requirements?  

• What natural conditions should be considered in the development of LID tools and BMP specs 
for coastal South Carolina? And should they address water quantity, quality, or both? 

• How should a Model Stormwater Ordinance and Ordinance Checklist be tailored to meet state 
requirements and local needs? 

• How and which case studies from our coast should be described in the manual, including the 
depth and breadth of examples? 

 



 
 
 

Figure 2: A question about experiences with planning 
and LID is posed to participants in the planning 
breakout session. 

Figure 1: Participants in the technical breakout session 
answer questions related to their experience with 
stormwater design. 

Figure 4: Participants in the planning breakout session 
discuss the stormwater checklist. 

 
 
 

Figure 3: Participants in the technical breakout session 
test a spreadsheet tool designed by Center for 
Watershed Protection for the state of Georgia. 

 
 
In an effort to keep our stakeholders informed of our progress, the project team set up a project 
website which houses information about the project, project partners, past events, upcoming events, 
and resources like workshop presentations and notes. The website is hosted on the North Inlet Winyah 
Bay NERR webpage and can be found here: http://www.northinlet.sc.edu/LID/. 
 
LID Manual Advisory Committee 
A slight change, and unexpected opportunity, was the addition of a rather large number of intended 
users to the LID Manual Advisory Committee (LID MAC). The Committee felt that better representation 
was needed from the various sectors involved in stormwater decision‐making. At the intended user 
workshop, the LID MAC was introduced and volunteers to sit on this committee were solicited. Eighteen 
workshop participants graciously volunteered to be members of this committee. They include private 
and public sector engineers, developers, municipal stormwater managers and public works staff, 
planners, regulatory staff, and a representative from an environmental non‐profit organization. Access 
to such a large and diverse group of intended users has allowed us to re‐think our intended user 
engagement moving forward. Rather than continuing to hold a few large workshops, we are exploring 
the idea of utilizing this group of intended users on a more frequent basis. This will allow for deeper and 



more continued conversation with a subset of intended users who have volunteered to represent a 
wider group.  
 
In the next six months 
As guidance is developed, intended users will be consulted to ensure that the manual (a) addresses their 
suggestions and concerns, (b) is clear and user‐friendly, and (c) appropriately accounts for the natural 
conditions of coastal South Carolina. These steps will help ensure that the project team is creating a 
product that stormwater and development practitioners will be able to use in their decision‐making. We 
will leverage the support of the intended users who volunteered to serve on the Manual Advisory 
Committee for this task by asking them to review portions of the guidance manual or participate in 
interviews or focus groups.    
 
C. Progress on Project Objectives for this reporting period 
The overall goal of this project is to increase implementation of LID practices through the collaborative 
development of a Low Impact Development Manual for Coastal South Carolina. To accomplish this, the 
following project objectives are defined: 
‐ Objective 1: Remove targeted barriers to LID implementation by providing engineers, planners, and 
other coastal decision‐makers with guidance specific to their individual professional needs. 
‐ Objective 2: Develop LID BMP engineering tools and planning guidance for South Carolina coastal 
communities that are relevant under current and future climatic conditions. 
Objective 3: Increase the capacity of local officials, stormwater professionals, and developers to 
implement LID strategies by providing effective training for coastal communities. 
 
During the first grant period, the project team began to address Project Objective 1. The stakeholder 
workshop held on January 16, 2013 was designed to ask questions that will allow us to develop guidance 
for engineers, planners, and other coastal decision‐makers that is specific to their professional needs. As 
mentioned above, a wide array of stakeholders were represented at the workshop and their input was 
sought on how the team should address their needs. The project team is using this input to move 
forward with designing technical, as well as planning and site design, guidance.   
 
Data Collection 
Data collected at the intended user workshop includes survey and workshop evaluation data, as well as 
discussion notes and evaluation comments. The project team is using this data to make decisions about 
the guidance that will be developed for and included in the LID Manual. We are also using data 
regarding the workshop itself to help shape our intended user engagement in the future.  
 
Additional information collected during this period includes a list of local stormwater and LID‐related 
research projects and local government codes and ordinances related to stormwater. This information is 
housed in databases which are located on Dropbox, our project management tool of choice. 
Additionally, intended users were introduced to the South Carolina LID Atlas as part of Workshop #1. 
This atlas is part of an online, nationwide clearinghouse of LID‐related projects, although our state’s 
information happens to be managed by South Carolina Sea Grant Consortium, who are members of our 
project team. The atlas has proved to be a useful tool for storing information about LID projects at any 
scale. Workshop participants reported that they are interested in entering information about their own 
projects into the database, as well as referencing it to find information about other projects. The atlas 
will also serve as a database that the project team will use to find locally relevant case studies to 
showcase in detail in the guidance manual.   
 



Changes to methods 
Our progress during this period has brought about two slight changes to our method with respect to the 
integration of intended users. First, as discussed above, the project team made the decision to combine 
some elements of Workshops #1 and #2 into one workshop. This decision was made mainly for the sake 
of efficiency for project staff and workshop participants, as well as staying on track with our project 
timeline. The second change was the addition of a large number of intended users to the Manual 
Advisory Committee, as discussed in the previous section.  
 
Plans for meeting project objectives 
In the next six months, project staff will continue to make progress on Objective 1 (providing engineers, 
planners, and other coastal decision‐makers with guidance specific to their individual professional 
needs). As guidance is developed, intended users will be consulted to ensure that the manual (a) 
addresses their suggestions and concerns, (b) is clear and user‐friendly, and (c) appropriately accounts 
for the natural conditions of coastal South Carolina These steps will help ensure that the project team is 
creating a product that stormwater and development practitioners will be able to use in their decision‐
making.   
 
The team will also begin to address Objective 2 in the next reporting period (Develop LID BMP 
engineering tools and planning guidance for South Carolina coastal communities that are relevant under 
current and future climatic conditions). We will bring together the project applied science staff, local and 
regional climate scientists, and researchers whose work connects stormwater with climate to discuss the 
integration of climate scenarios with stormwater design tools.  
 
D. Benefit to NERRS and NOAA 
The three databases mentioned above (the list of stormwater and LID‐related research projects, the 
database of stormwater codes and ordinances, and the LID atlas) may be of interest to NERRs and NOAA 
scientists or managers working on stormwater or LID issues. 
 
Also, the project team has recently begun discussions with staff from two other NERRs Science 
Collaborative projects dealing with LID and stormwater (in Ohio and New Hampshire). Discussion has 
centered on information‐sharing and finding commonalities between our projects and processes. 
Although these discussions are very preliminary, there is great potential to be able to share information 
about our projects, process, successes, and lessons learned with others.      
 
E. Other activities, products, accomplishments, or obstacles: 
One obstacle that the project team has faced during this grant period has been the hiring of a project 
assistant. Our project budget allowed for a full‐time project assistant to be employed through the 
University of South Carolina beginning as soon as funds were allocated from UNH. However, we have 
encountered several complications in the hiring process, which has delayed the project. We are now 
scheduled to bring an assistant on board in mid‐March 2013, but this is approximately six months later 
than we had intended, putting us behind schedule with respect to the compilation and writing of the 
manual.    


